

BILL NO. S-76-04-36.

SPECIAL ORDINANCE NO. S-

93-76

AN ORDINANCE approving Change Order No. 5 in connection with the Water Pollution Control Expansion Project, Division II (Terminal Ponds).

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 5 to John Dehner, Inc. and Spears-Dehner, Inc., joint bidders, in connection with the Water Pollution Control Expansion Project, Division II (Terminal Ponds) in the amount of \$12,436.00, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY,


CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Hinga, and duly adopted: read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on the _____ day of _____, 1976, at _____ o'clock P.M., E.S.T.

Date: 4-13-76 Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by D. Schmidt, seconded by Hinga, and duly adopted, placed on its passage. Passed (~~LAST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-VIT
TOTAL VOTES	<u>8</u>			<u>1</u>	
BURNS	<u>✓</u>				
HINGA	<u>✓</u>				
HUNTER	<u>✓</u>				
MOSES				<u>✓</u>	
RUCKOLS	<u>✓</u>				
SCHMIDT, D.	<u>✓</u>				
SCHMIDT, V.	<u>✓</u>				
STIER	<u>✓</u>				
TALARICO	<u>✓</u>				

DATE: 4-27-76 Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (~~General~~) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. 48376 on the 27th day of April, 1976.

Charles W. Westerman
CITY CLERK

(SEAL)

James Stier
RESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of April, 1976, at the hour of 11:00 o'clock A. M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 28th day of April, 1976, at the hour of 4:30 o'clock P. M., E.S.T.

Robert Armstrong
MAYOR

Bill No. S-76-04-36

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 5 in connection with the Water Pollution Control
Expansion Project, Division II (Terminal Ponds).

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Donald J. Schmidt - Vice-Chairman

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

Donald J. Schmidt
Vivian G. Schmidt
Paul M. Burns
William T. Hinga

DATE 4-27-76 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

63-93-14 3/31/76

Job No. 3263 9D

PROJECT Terminal Ponds OWNER Fort Wayne, IndianaDIVISION/~~SUBMITTER~~ IICHANCE ORDER NO. 5TO: John Dehner, Inc., and
Spears-Dehner, Inc., Joint BiddersP.O. Box 1346Fort Wayne, Indiana 46801

You are hereby authorized to make the following additions and/or deductions to your contract amount.

	Previous Contract Amount	Increase	Decrease	Net Change (Decrease) (Add)	Revised Contract Amount
TOTAL	\$ 4,583,848.57	\$ 12,823.00	\$ 387.00	\$ 12,436.00	\$ 4,596,284.57

Description of Change:

AddDeductItem No. 1

Furnish all labor and material necessary to revise the location of the stormwater screening facility concentrate discharge manhole, located south of the screening building (See attached drawing for revisions). This revision will entail the following items and cost.

- | | | |
|---|-------------|-----------|
| 1. Add Manhole to the side of the building | \$ 3,080.00 | |
| 2. Lower 6" sump discharge and re-connect to new manhole. | 481.00 | |
| 3. Add 105 lineal feet of 18" transite pipe | 3,004.00 | |
| 4. Delete excavation for 6" C.I. pump discharge line | | \$ 387.00 |

PAGE NO. 2CHANGE ORDER NO. 5PROJECT Division II - Terminal PondsItem No. 2

Add

Deduct

Furnish all labor and material necessary to revise the location of the proposed new bridge over the stormwater station overflow ditch. The new bridge location is 45' north of the original location shown on the contractual drawings. (See attached drawing for details). The following is a breakdown of the difference in cost.

1. Add two new concrete supporting piers for the 27" sewer pipe	\$ 3,874.00	
2. Provide additional fencing and relocate existing fencing to new location shown on drawings.	<u>2,384.00</u>	
Totals	\$12,823.00	\$ 387.00
Net Change - Add	\$12,436.00	

These changes do not affect the completion date.

RECOMMENDED:

HENRY B. STEEG & ASSOCIATES, A DIVISION
OF HOWARD NEEDLES TAMMEN & BERGENDOFF

By Ray H. KocherTitle Project Engineer Date 3/25/76

ACCEPTED: JOHN DEHNER, INC., AND
SPEARS-DEHNER, INC.,
JOINT VENTURE

ACCEPTED FOR: JOHN DEHNER, INC.
CONTRACTOR

By Donald DehnerTitle Vice Pres Date 3/25/76

ACCEPTED FOR: SPEARS-DEHNER, INC.

CONTRACTOR

By Donald DehnerTitle Pres Date 3/25/76

APPROVED:

CITY OF PORT WAYNE, INDIANA
OWNER

By Henry P. Wehrenberg

Henry P. Wehrenberg, Chairman

By Max G. Scott

Max Scott, Member

By Ethel H. LaMar

Ethel H. LaMar
BOARD OF PUBLIC WORKS

Date: _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This change is necessary to allow construction of the new concrete wing wall and to minimize the down time that may result of the stormwater treatment facility. This change will also allow construction of the new sewers that will be connected to the facility in the future.

2. Will proposed change alter size of the project? Yes X No

If yes, explain

There will be additional cost due to the labor and material involved in constructing said manhole.

3. Affect on operation and maintenance cost of this project:

The plant personnel will be able to observe the discharge from the sump pump located in the wet well. At the present time they leave the manhole cover partly off to observe this discharge. This presently is a safety hazard and it would be eliminated with construction of the new proposed manhole.

Engineer

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This change is necessary to prevent problems from erosion and security. This will also lessen the chance of any safety hazards due to eroding of the pedestrians road in the future.

2. Will proposed change alter size of the project? Yes x No _____

If yes, explain

There will be an additional cost due to the two new concrete piers and additional fencing required.

3. Affect on operation and maintenance cost of this project:

By moving the bridge 45' further north from the river, this will reduce potential problems in maintaining the bridge when high water occurs in the Maumee River.

Engineer

TITLE OF ORDINANCE Special Ordinance - Change Order of John Dehner, Inc., Spears-Dehner, Inc.
DEPARTMENT REQUESTING ORDINANCE Board of Public Works \$12,436.00

SYNOPSIS OF ORDINANCE Change Order #5 of John Dehner, Inc., Spears-Dehner, Inc.

Joint Bidders, in the amount of \$12,436.00 on Division II of the Water Pollution Control Expansion Project provides for certain additions and deletions on original contract; all as set forth in Items 1 and 2 on attached Change Order.
Justification for changes is shown on attached sheets numbered 1 and 2.

EFFECT OF PASSAGE Provides for certain changes deemed necessary by consulting engineers, Henry B. Steeg & Associates, Inc.

EFFECT OF NON-PASSAGE Failure to construct project in manner determined as best by City and Consultant.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) Direct cost to City is 15% as this is EPA and State funded in amounts of 75% and 10% respectively.

ASSIGNED TO COMMITTEE Bulliwks